

DIVISION


TRANSIT PROJECT



COMMUNITY ADVISORY COMMITTEE

March 21, 2019

Project Update



- 60% Design Review → 90% Design
- Cost Estimating & Cost Reduction
- NEPA Completed!
- Small Starts Grant Agreement (SSGA) Application March
- Risk Assessment April

Construction Approach



- Raimore + Partner Coordination
- Project Approach & Schedule
- Utility + Other Project Coordination
- Workzone Headings
- Conduct of Construction

Construction Approach


- Early construction coordination underway
- Three Headings
- Simultaneous work on all three headings
- Work proceeds East To West
- Early utility relocations
- Coordination with community & moratoriums

Bus Procurement



- RFP released
- Evaluation of BAFOs (May-June)
- Contract Award (August)
- Pilot Bus Testing (Up to 24 months)
- Full Bus Order (May 2021)
- Acceptance, Training, Testing (2021)
- Buses ready for operation (October 2021)

Electric Bus Update



Next Steps



- Design progress 60% to 90%
- Cost estimating
- Ongoing stakeholder meetings
- Risk Assessment & SSGA readiness
- 90% Design Complete (June)

Questions?

