



COMMUNITY ADVISORY COMMITTEE

May 16, 2019

Project Update

- 90% Design in Progress
- FTA Risk Assessment & Final Report June 2019
- FTA Readiness Report August/September 2019
- Private Utilities Start August 2019
- FTA Single Year Grant Agreement October 2019
- Start of construction in Nov. 2019




















90% Design Complete (June, 2019)

CONSTRUCTION UPDATE

Construction Approach



- Raimore + Partner Coordination
- Utility + Other Project Coordination
- Project Approach & Schedule
- Conduct of Construction
- Contracting Plan/Workforce Selection

Conduct of Construction

- Coordination with other projects
- Define work zones
- Phases of construction
- Construction policies
- Community Affairs



Division Transit Project Conduct of Construction

Publication Date, 2019

Preliminary Construction Heading Timeline



Construction Phases & Scope of Work







SCOPE OF WORK:

- Utility pole relocation
- Utility pole tentant moves
- Traffic signal installation
- Drywell installation & removal
- Utility add, removal & relocation
- · Installation & removal of pipe runs

SCOPE OF WORK:

- · Concrete & asphalt demolition
- Foundational grading
- Concrete work
- Asphalt paving
- Striping

SCOPE OF WORK:

- · Shelter installation
- Electrical backbone installation
- Cabinet installation
- Signage, Trash, Bus Marker, lighting, etc.

WHAT TO EXPECT

- · Street Excavation
- Flaggers
- Moving equipment
- Temporary Lane Restrictions


WHAT TO EXPECT

- · In-street paving
- Intermittent drilling/grading/ digging
- Flaggers
- Temporary Lane Restrictions


WHAT TO EXPECT

- · Light equipment
- Flaggers
- Work largely in platform areas
- Minimal Lane Restrictions

Construction Headings & Progression



Construction Phases & Sequencing




NOTES:


- Time for advanced utilities work reduces as construction progress from station to station
- Gap between civil work and shelter and amenities phase reduces as construction progress from station to station

Construction Contracting Plan


- DBE local business coordination
- Community Liaisons
- 90% estimate engage local business
- Next step local business mixer!

Typical Station Construction (Outer Division)






Typical Station Construction (Outer Division)



Typical Station Construction (Inner Division)



Typical Station Construction (Inner Division)



Work Zone

Ped Detour w/ Barricades

Bike Detour

Pedestrian Barricades



Shelter Design Update


Refinement of Design

- ✓ Cost
- ✓ Streamline fabrication and installation
- ✓ Easy to maintain & replace
- ✓ Safety and ease of use



Shelter Design Update

- Standardizing elements
- Connection details
- Material alternatives
- Lighting studies
- Signage details



Shelter Windscreen Pattern/Design

- Etching patterns deters graffiti
- One etch pattern for corridor
- 82nd, 93rd (MAX Station) 122nd and GCTC to have site specific graphics/design
- Engaged community on etch and site specific designs






Windscreen Patterns & Design

COMMON THEMES FROM OPEN HOUSES:

- History, culture & diversity
- Nature
- Connection to community and surroundings
- Activities (shopping, work food, hiking, walking, art)



82nd

Content Planning

SHOPPING & DINING

Asian Restaurants Mexican Restaurants International Markets World Food

HUMAN ASPECT

Neighborhood Cohesion
Artistic Community
Diversity
Generations
Families
Children
Dogs

NEIGHBORHOOD

Avenue of Roses
Harrison Park /
Harrison Park School
Jade District
Walk-ability
PCC

Westbound: Type 3 Shelter Eastbound: Type 3 Shelter

MULTI-CULTURALISM

Multicultural & Multilingual
Variety of Languages
Food from the World
Pacific Islander Association
Asian Pacific Islander Culture
Cultural Heritage
Jade International
Night Market

HISTORY

Neighborhood Homes
Immigrant History
Historic Street Car Lines
Strawberry Farm
Fruit Stand
Historic Photography
Legin Restaurant

NATURE

Views of 14 Surrounding Buttes Mt. Tabor Trees/Greenery Roses

HISTORIC PHOTOGRAPHY

Fruit Stand Farm Roadway Realignment Street Scenes

93rd (Green Line MAX)

DISTINCT IMAGERY GREEN LINE

Content Planning

SHOPPING

Nursery Gardening Flowers

HUMAN ASPECT

Political Environmental Activism

Artistic Community

Neighborhood Cohesion

Families

Children

Dogs

CONNECTION

Transit Connectivity
Green/Open Spaces
Inner/Outer Portland Transition
Bike Path
Trails
Wild Flowers
Human Scale

TRANSIT

Connection to public transit
Sculptural Fence
Bus technical drawing
MAX technical drawing

Westbound: Existing MAX 205 Shelter, Windscreen TBD Eastbound: Existing MAX 205 Shelter, Windscreen TBD

NATURE

Kelly Butte
Scenic Views
Hiking
Migratory Birds

DISTINCT IMAGERY 122ND

Content Planning

NEIGHBORHOOD

West Powellhurst Park

West Powellhurst Elementary School Division-Midway Alliance Shopping Center Pride

Clocktower

CULTURE

Multicultural Multilingual

HUMAN **ASPECT**

Neighborhood Cohesion **Artistic Community**

Diversity

Families

Children

Dogs

NATURE

VIEWS OF 14 **SURROUNDING BUTTES**

Doug Fir Trees Migratory Birds Hiking Trails View of Mt Hood

HISTORY

"Division St. Corral" music venue

Neon signs

Architecture

Festival of Nations

TRANSIT

Milepost 6 - Original Mid-way between Portland & Gresham

Westbound: Type 3 Shelter

Eastbound: Type 3 Shelter

Gresham Central Transit Center

DISTINCT IMAGERY GRESHAM Content Planning

CULTURE

Native American Culture Hispanic Culture Gresham Center for the Arts Plaza Tsuru Island

NATURE View of

Gatherings in Gresham TC Plaza Mt. Hood

HISTORY

Photographic: A.W. Metzger Store Cabbage Farming Cedarville Confectionery Donahue and Kelly Logging Co. Gravel Pit Gresham Berry Growers Cannery Gresham Downtown Snowstorm Gresham Fire Dept. Gresham First Aid Car

Gresham Outlook Newspaper

Sterline & Johnson Hardware Store

Thayer Box Factory

Victory Food Distribution Volunteers

SITES 1st Japanese settler in Oregon

HISTORIC

Westbound: Type 3 Shelter

Eastbound: Type 3 Shelter

buried in Gresham Pioneer Cemetery Dairy industry Bull Run Dams Gresham's Namesake

EXISTING HISTORIC LOCATIONS

Freeman House Carnegie Library Duane C. Ely Building Congdon Building US Post Office WK Hamilton Residence W. Gresham Grade School Gresham Lodge Gresham Berry Growers Cannery Victory Food Volunteers

HUMAN **ASPECT**

Neighborhood Cohesion Artistic Community Place of Connection

SHOPPING & DINING

Heart/Pulse of the City

Gresham Downtown Plan calls for:

Intensify development with walking distance of MAX stations.

Preserve and promote the existing historic core and it's notable design characteristics.

Downtown Art Walk is a regional attraction

Next Steps



- Finalize FTA Risk Report Findings
- Ongoing stakeholder meetings
- 90% Design Completion
- Ongoing construction coordination

Questions?



